

# Rapid Project Increment Planning™

## Overview

With the guidance of Cadence planning experts your project increment can be underway in a matter of days. Realistic and meaningful plans set the stage for accelerating completion, increasing quality and enabling you to have more effective control of your projects.

Cadence Rapid Project Increment Planning sessions with complete team(s) in the room. We take the organizational goals and project objectives for the upcoming 3 months and the project roadmap as the basis of each increment planning session. With the (complete) teams planning will be prepared for step by step, using the Cadence tools and techniques. The rapid project increment planning service focuses on the creation of your next Increment.

## Outcomes

- Detailed integral planning of the next increment period (12 weeks/quarter) of the project(s).
- Responsibilities, detailed breakdown of tasks, estimates and execution planning.
- With consent of all team members and management.

Utilizing a proven methodology, Cadence consultants work with your project team(s) in a systematic, step-by-step process to rapidly create all the necessary components of your increment.

All in a matter of days.

## What to expect?

Project Increment status mapping (0,5-1 day)

What: context, strategic link, project objective, life cycle phase, team composition, resourcing, issues

Who: project manager(s), scrum master(s), product owner, sponsor

Increment planning meeting (1-3 days)

What: scope, WBS, tasks & responsibilities, budget, estimates, risk, issues

Who: the whole team(s) plus product owners, sponsor and key stakeholders

Finalizing the Increment (0,5-1 days)

Confidence vote on feasibility and approval by major stakeholders. Teams start working without delay.

**Cadence  
Rapid Project  
Increment  
Planning:**

**Get your next  
increment on the  
road**

**Classic, Hybrid or Agile?**

Is your project is Classic, Agile and/or Hybrid?

Please let us know

**Project Management  
Training**

**Scrum Project  
Management training**

**Hybrid Project  
Management training**

### (multiple) Project Team(s)

Project Manager  
Scrum Master  
Team Members  
Sponsor  
Stakeholders  
Cadence Expert

**Duration**  
1 – 3 days

**Prerequisites**  
Project Management  
or Agile training is  
recommended

**Rapid Project  
Increment Planning™**  
is a Cadence Expertise  
Service

**Cost**  
Please ask for  
proposal

©Cadence MC

The PMI® logo is a mark of  
the Project Management  
Institute PMI

**Ask Cadence** – Project Management Experts – Global Reach / Local Knowledge  
www.CadenceMC.com | Cadence@CadenceMC.com  
T : +31 85 877 0012 | Please ask for Frank Kooijmans